

CHANGE ORDER

Sheet No. 1 of 1

Change Order No. #4

Sioux City Engineering Company Contractor  
You are hereby directed to make the following changes from the contract

County Woodbury  
Project Woodbury County LEC  
Job No. 00-278

1. Description and reason for change (attach supplemental sheets if required):  
Installation of 1.5-inch of Temporary Asphalt Pavement and Asphalt Curb at the LEC Entrance.

2. Estimate of cost of work affected by this change order:

A	B	C	D	E	F	G	H	I
Est. Line No.	Contract Item No.	Item Description	Units	Units Previously Provided For	Units to be Constructed	Units Increased or Decreased	Contract or Agreed Unit Price	Amount of Increase or Decrease
1	73	1.5 in. Temporary Asphalt Surfacing	TN	0	20	20	\$ 298.10	\$ 5,962.00
2	74	Sawcut 28In Street Pavement for Temporary Curb Installation	LS	0	1	1	\$ 550.00	\$ 550.00
3	75	Temporary Asphalt Curb	LF	0	69	69	\$ 24.20	\$ 1,669.80
4								
5								
6								
7								
							<b>Total \$</b>	<b>8,181.80</b>

3. Settlement for cost of the above change to be made at Contract Unit Prices except as noted:

1. CONTRACT AMOUNT	\$ 2,689,603.50
2. INCREASE THIS ORDER	\$ 8,181.80
3. INCREASE PREVIOUS	\$ 294,138.45
4. TOTAL INCREASE TO DATE	\$ 302,320.25
5. TOTAL	\$ 2,991,923.75

This Change Order, when executed, constitutes a modification to the Contract and all provisions of the Contract, except as modified above and be any previous Change Orders, shall apply thereto:

Engineer Approval:  
Toth and Associates, Inc.  
By (Printed) Matt Miller, PE  
Signature *Matt Miller*  
Date 10/3/2022

Contractor Approval:  
Sioux City Engineering Company  
By (Printed) JASON SULZBACH  
Signature \_\_\_\_\_  
Date OCTOBER 4, 2022

County Approvals:  
Woodbury County Board of Supervisors  
By (Printed) *[Signature]*  
Signature \_\_\_\_\_  
Date 10/11/22