

CHANGE ORDER

Sheet No. 1 of 1

Change Order No. #3

Sioux City Engineering Company Contractor

County Woodbury

Project Woodbury County LEC Offsite Improvements

You are hereby directed to make the following changes from the contract

Job No. 00-278

1. Description and reason for change (attach supplemental sheets if required):
 Rip-Rap Slope Stabilization on Outer Drive & Revised Drive Entrances on 28th Street

2. Estimate of cost of work affected by this change order:

A	B	C	D	E	F	G	H	I
Est. Line No.	Contract Item No.	Item Description	Units	Units Previously Provided For	Units to be Constructed	Units Increased or Decreased	Contract or Agreed Unit Price	Amount of Increase or Decrease
1	65	Pavement Removal (Driveways)	SF	0	850	850	\$ 1.70	\$ 1,445.00
2	66	7.0 in. Concrete Pavement (Driveways)	SF	0	1,092	1,092	\$ 6.90	\$ 7,534.80
3	67	Earthwork (Fill) (Driveways)	CY	0	160	160	\$ 12.00	\$ 1,920.00
4	68	Modified Sub-base (Driveways)	CY	0	42	42	\$ 70.00	\$ 2,940.00
5	69	Curb Replacement	LF	0	20	20	\$ 23.00	\$ 460.00
6	70	Curb Grind	LF	0	75	75	\$ 22.00	\$ 1,650.00
7	71	Fence & Gate Relocation	LF	0	120	120	\$ 40.00	\$ 4,800.00
8	72	Grouted Rip-Rap Slope Stabilization	LS	0	1	1	\$ 6,320.00	\$ 6,320.00
9								
10								
11								
12								
13								
14								
15								
16								
17								
18								
19								
							Total	\$ 27,069.80

3. Settlement for cost of the above change to be made at Contract Unit Prices except as noted:

1. CONTRACT AMOUNT	\$ 2,689,603.50
2. INCREASE THIS ORDER	\$ 27,069.80
3. INCREASE PREVIOUS	\$ 267,068.65
4. TOTAL INCREASE TO DATE	\$ 294,138.45
5. TOTAL	\$ 2,983,741.95

This Change Order, when executed, constitutes a modification to the Contract and all provisions of the Contract, except as modified above and be any previous Change Orders, shall apply thereto:

Engineer Approval:

Toth and Associates, Inc.

By (Printed) Matt Miller, PE


Signature 

Date 8/11/2022

Contractor Approval:

Sioux City Engineering Company

By (Printed) Janet Vavra

Signature 

Date 8/12/22

County Approvals:

Woodbury County Board of Supervisors

By (Printed) 

Signature Keith Radig

Date 8/16/22