

**PCCO #003** 

Project: 21-068 - Woodbury County - Law Enforcement Center 3701 28th Street

Sioux City, Iowa 51104

Hausmann Construction, Inc. 2108 Taylor Ave. #850 Norfolk, Nebraska 68701 Phone: (402) 371-8650 Fax: (402) 438-3235

TO:	Woodbury County Law Enforcement 620 Douglas Street Sioux City, Iowa 51105	FROM:	Hausmann Construction, Inc. 8885 Executive Woods Drive Lincoln, Nebraska 68512
DATE CREATED:	1/17/2022	CREATED BY:	Klay Kasik (Hausmann Construction, Inc.
CONTRACT STATUS:	Pending - In Review	REVISION:	0
DESIGNATED REVIEWER:	Klay Kasik (Hausmann Construction, Inc.)	REVIEWED BY:	
DUE DATE:	01/21/2022	REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
REVISED SUBSTANTIAL COMPLETION DATE:		SIGNED CHANGE ORDER RECEIVED DATE:	
CONTRACT FOR:	21-068:Woodbury County - Law Enforcement Center	TOTAL AMOUNT:	\$35,633.00
DESCRIPTION: Please see attached for PCC	CO 003 as itemized within. Please approve at y	our earliest convenience.	

## POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO#	Title	Schedule Impact	Amount
012	PCO 012 - PR 08-Pauly Jail Alternates	0 days	\$35,633.00
		Total:	\$35,633.00

## **CHANGE ORDER LINE ITEMS:**

PCO # 012: PCO 012 - PR 08-Pauly Jail Alternates

#	Description	Amount
1	Detention Contractor	\$33,600.00
2	Fee	\$1,680.00
3	Bond & Insurance	\$353.00
	Grand Total:	\$35,633.00

The original (Contract Sum)

Net change by previously authorized Change Orders

\$1,483,004.81

The contract sum prior to this Change Order was

\$59,873,004.81

The contract sum would be changed by this Change Order in the amount of

\$35,633.00

The new contract sum including this Change Order will be

\$59,908,637.81

The contract time will not be changed by this Change Order.

**Kevin Rost (Goldberg Group Architects)** 520 Francis Street Suite 200C

St. Joseph, Missouri 64501

-DocuSigned by:

ELLIN ROST

BRANDCHERBEDADO...
SIGNATURE

1/17/2022

DATE

**Woodbury County Law Enforcement** 

620 Douglas Street Sioux City, Iowa 51105

-DocuSigned by:

Ron Wick 7AD68DE5E3CE4 SIGNATURE

1/20/2022

E459.... DATE

Hausmann Construction, Inc.

8885 Executive Woods Drive Lincoln, Nebraska 68512

— DocuSigned by:

Steve Thiele

1/17/2022

SIGNATURE DATE

Printed On: 1/17/2022 10:33 AM