520 Francis Street, Suite 200C Saint Joseph, Missouri, 64501 806-344-9879 | info@gga-pc.com

GoldbergArchitects.com



Construction Change Directive

PROJECT (Name and address):	DIRECTIVE NUMBER: 008	OWNER ⊠
Woodbury County Law Enforcement Center	DATE: 02704.23	ARCHITECT ⊠
3701 28th Street Sioux City, Iowa 51105	DAIL. ULIVILLA	CONTRACTOR ⊠
TO CONTRACTOR (Name and address): Hausmann Construction, Inc. 2108 Taylor Avenue #850 Norfolk, Nebraska 68701	CONTRACT FOR: Woodbury County L Enforcement Center	
	CONTRACT DATE: 06.28.21	OTHER
	ARCHITECT'S PROJECT NUMBER: 160	03-06
Proceed with revision to the front side of supplemental sketch and with the work PROPOSED ADJUSTMENTS	or list any attached information in the alter of Elevator 6 as detailed in the response to associated with the elevator front wall cor ment to the Contract Sum or Guaranteed M	RFI 486 and per the attached astruction as detailed in RFI 499R.
Unit Price of \$ per		
As provided in Section 7.	3.3 of AIA Document A201-2007	
As follows:		
2. The Contract Time is proposed	d to (not be adjusted). The proposed adjus	tment, if any, is (an increase of 0 days).
When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.		Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.
NOT VALID UNTIL SIGNED BY THE ARCHITE	CT, CONTRACTOR AND OWNER.	
Goldberg Group Architects, PC ARCHITECT (Firm name)	Hausmann Construction CONTRACTOR (Firm name)	Woodbury County LEC Authority OWNER (Firm name)
520 Francis Street. St. Joseph, MO ADDRESS	8885 Exec. Woods Dr., Lincoln, NE	ADDRESS ADDRESS ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Kevin Rost, AIA, ACA (Typed name)	(Typed name)	Ron Wieck, LEC Authority Chair (Typed name)
10.04.23	DATE	DATE / 5
DATE	DATE	



