## **PATA** Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Woodbury County Courthouse - 2016 Steam Trap Service and Replacement Project Sioux City, IA	CHANGE ORDER NUMBER: 002 INITIATION DATE: 5/5/2017	OWNER: CONSTRUCTION MANAGER: ARCHITECT: CONTRACTOR: FIELD:
TO CONTRACTOR (Name and address): Rasmussen Mechanical Services 2425 East 4 <sup>th</sup> Street Sioux City, IA 51101	PROJECT NUMBERS: 2016.008.00 / CONTRACT DATE: 12/20/2016 CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLL	OWS:	
The addition of valves necessary to isolate the repair of leaking piping was added to	e steam traps being serviced, or to replace values the Project Scope. A total of 45 isolation values	ves that would not properly seal, as well as es have been added to the Project Scope.
The original Contract Sum was Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be		\$ 113,806.00 \$ 15,693.10 \$ 129,499.10 \$ 9,838.00 \$ 139,337.10
•	the date of this Change Order therefore is 2/17 nges in the Contract Sum, Contract Time or Gu	
	NER, CONSTRUCTION MANAGER, ARCHITECT	AND CONTRACTOR.
The Baker Group		ting Engineers, LLC
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Fire	
4224 Hubbell Avenue	3116 South Duff	
Des Moines, IA 50317	Suite 201	
	Ames, IA 50010	
ADDRESS	ADDRESS	
She Haren		
BY (Signature)	BY (Signafure) Corey B. Metzge	//- /
(Typed name) DATE:	(Typed ridme)	DATE: /
Rasmussen Mechanical Services	Woodbury Coun	ty
CONTRACTOR (Firm name)		
2425 East 4th Street	620 Douglas Street	
Sioux City, IA 51101	Sioux City, IA	
ADDRESS	ADDRESS	genry tint
BY (Signature)	BY (Signature)	0 , , , , ,
Darrin Hay	Matthew Ung	6-16-17

(Typed name)

DATE:

(Typed name)

**User Notes:** 

DATE: