## $\blacksquare AIA^{\circ}$ Document G701/CMa $^{\circ}$ – 1992

## Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER: 004	OWNER:
Woodbury County Courthouse - 2016	INITIATION DATE: 5/5/2017	CONSTRUCTION MANAGER:
Steam Trap Service and Replacement Project		<del></del>
Sioux City, IA		ARCHITECT:
		CONTRACTOR:
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 2016.008.00 /	FIELD:
Rasmussen Mechanical Services	CONTRACT DATE: 12/20/2016	OTHER:
2425 East 4th Street Sioux City, IA 51101	CONTRACT FOR: General Construc	tion
THE CONTRACT IS CHANGED AS FOLLOWS:		
The original Contract Sum was Net change by previously authorized Chan The Contract Sum prior to this Change Or The Contract Sum will be increased by thi The new Contract Sum including this Chan	der was s Change Order in the amount of	\$ \\ \frac{113,806.00}{28,247.60} \\ \\$ \\ \frac{142,053.60}{6,961.00} \\ \\$ \\ \frac{149,014.60}{149,014.60} \end{array}
The Contract Time will be increased by Zero (0) days.  The date of Substantial Completion as of the date of this Change Order therefore is 2/17/2017.		
NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.		
NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.		
The Baker Group	Resource	Consulting Engineers, LLC
CONSTRUCTION MANAGER (Firm name)	ARCHITEC	CT (Firm name)
4224 Hubbell Avenue		uth Duff Avenu
Des Moines, IA 50317	Suite 20:	
ADDRESS /	Ames, D	
ADDRESS	ADDRESS	un afances numarian (international management)
The fling		
BY (Signature) Shane Albrecht	- Zoi 7 By (Signal Corev. B.)	Metzger, PE 10/12/2017
(Typed name) DATE:	(Typed na	9 (
Rasmussen Mechanical Services	Woodbur	v County
CONTRACTOR (Firm name)		Firm name)
2425 East 4th Street		glas Street
Sioux City, IA 51101	Sioux Ci	ty, IA
ADDRESS	ADDRESS	
	,	let by
BY (Signature)	BY (Signa	ferren)
Darrin Hay	// Matthew	Ung / 6-3-17
(Typed name) DATE:	(Typed na	me) DATE: