

AMENDMENT No. 1

Amendment No. 1 to the Agreement for Comprehensive Plan Services dated July 12, 2016 between Woodbury County hereinafter called COUNTY, and Simmering-Cory, Inc., hereinafter called SCI, WITNESSETH:

WHEREAS, the COUNTY and SCI entered into an agreement on July 12, 2016 for SCI to provide COUNTY with services related to the development of Comprehensive Plans for eleven rural cities in Woodbury County. The scope and terms of the PROJECT are set forth in the original agreement. The term "PROJECT" in this amendment shall have the same meaning as set forth in the original agreement.

WHEREAS, the original agreement between the two parties set forth a 36-month completion timeframe for the PROJECT.

WHEREAS, the original agreement between the two parties set forth a not-to-exceed cost of \$112,530 for the PROJECT, as outlined in the original agreement.

WHEREAS, the COUNTY and SCI now agree that additional time is needed to complete the work for which SCI was retained originally, namely the PROJECT.

NOW THEREFORE, in consideration of these premises and of the mutual covenants herein set forth, the parties hereto agree as follows:

This amendment hereby amends and changes the completion date for the PROJECT to July 1, 2020.

This amendment does NOT alter or change the scope of services or compensation for the PROJECT as outlined in the original agreement.

No other changes to the original agreement are made by this amendment.

Woodbury County, Iowa  
By: [Signature]  
\_\_\_\_\_, Chairperson  
Date: 1/22/19

Attest: [Signature]  
By: \_\_\_\_\_

Simmering-Cory  
By: [Signature]  
Justin Yarosevich, President  
Date: 12.20.2018

PATRICK F. GILL  
WOODBURY COUNTY  
2019 JAN 28 PM 1 30  
AUDITOR RECORDER  
COMH OF ELECTIONS