

5
06/17/14

AIA Document G701™ - 2001

Change Order

PROJECT: (Name and address)
 Alterations to Office Bldg
 Woodbury County Social Services
 1211 Tri View
 Sioux City, Iowa

CHANGE ORDER NUMBER: 2
 DATE: 6/3/14
 ARCHITECT'S PROJECT NUMBER: 1316

TO CONTRACTOR: (Name and address)
 Global Engineering & Constr.
 425 Perry
 Sioux City, Iowa

CONTRACT DATE: 2/19/14
 CONTRACT FOR: General Construction

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER



The Contract is changed as follows:
 (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- Grout jambs and sills of existing Concrete Masonry Units at replaced windows.
 ADD \$625.00

The original (Contract Sum) ~~XXXXXXXXXXXXXXXXXXXX~~ was \$ 231,102.00
 The net change by previously authorized Change Orders \$ 3,180.00
 The (Contract Sum) ~~(Contract Maximum Price)~~ prior to this Change Order was \$ 234,282.00
 The (Contract Sum) ~~(Contract Maximum Price)~~ will be (increased) ~~XXXXXXXXXXXXXXXXXXXX~~
 by this Change Order in the amount of \$ 625.00
 The new (Contract Sum) ~~(Contract Maximum Price)~~ including this Change Order will be \$ 234,907.00
 The Contract Time will be ~~XXXXXXXXXXXX~~ (unchanged) by zero (0) days
 The date of Substantial Completion as of the date of this Change Order therefore is June 15, 2014

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RMI Architects, LLC ARCHITECT (Firm name)	Global Engineering & Constr CONTRACTOR (Firm name)	Woodbury County, Iowa OWNER (Firm name)
Sioux City, Iowa ADDRESS	Sioux City, Iowa ADDRESS	Woodbury County Courthouse ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
MIKE NESWICK (Typed name)	Ronald R. Bond (Typed name)	 (Typed name)
6/3/14 DATE	6/4/14 DATE	 DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.



GLOBAL ENGINEERING & CONSTRUCTION

425 PERRY ST
SIOUX CITY, IOWA
(712) 258-8337
(712) 255-8419 FAX

5/16/2014

Mike Neswick
RMI Architects


SUBJECT: C.O.# 4 GROUT FILL WINDOWS @ EXISTING OPENINGS

Mike:

1. Existing openings needed grout fill at each vertical cell and sill location to complete the installation of the new windows (approximately 56 lineal feet).
2. Material and labor.
3. Supervision, equipment, tools, and insurance as required.

TOTAL: \$625.00

Respectfully submitted,



Global Engineering & Construction
Kevin P. Reilly
GL:mlg