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The Authority’s focus continues to be working with Hausmann Construction (HCl) and Goldberg Group
Architects (GGA) on the completion of the Project.

A punch list verification has been requested by HCl in the County Attorney’s space in Lower Con
Monday, Dec 18, 2023.

Corrective/punch list work is still on-going in the Sheriff’s Office space, Courts space, and Medical
Observation space after those areas were punched during the week of October 23, 2023.

Punch lists were created the week of November 20, 2023, in Upper C (Intake), Jail Administration and
Room 1086, and that corrective/punch list work is still ongoing.

On December 6, 2023, a punch list was created for exterior items, minus items yet to be completed.

A mock-up was requested by the Authority for: Cell Pod, exposed floor, ACT ceiling, and a typical CMU
wall. This will be reviewed on Monday, Dec 18, 2023.

The Authority, GGA, and Hausmann are continuing to discuss Hausmann'’s previously requested
additional time and expense for this damper work, with which the Authority and GGA has expressed
their disagreement. The Authority and its counsel continue to assess its additional costs and damages
on the Project and are taking the proper steps to ultimately hold the responsible parties liable for such
additional costs and damages to be incurred by the Authority.




