
n
s-Jg- ) -/

1r-

{&AIA Document czoi/Cma- - Iee2
Change Order - Construction Manager-Adviser Edition

PROJECT (Vame and address):

Siouxland Diskict Health Boiler
Replacement
Sioux City, IA

T0 COIITRACTOR (Nane and address):

Plains Boiler Service
2300 Hawkeye Drive
Sioux City, IA 51105

CHAiIGE 0RDER NUMBER: 002

INITIATION DAIE: 8l t 6t201't 8trst20l7

PROJECT i{UMBERS: 20 15.015.00 /
CONTRACT D AT E; 2l I 5 I 20 I 7

CONTRACT FOR: General Construction

OWI,IER:E

CONSTRUCTION MANAGER: fl
ARCHITECT:D

CONTMCTOR: E
FIELD:[]

OTHER:fl

THE CO}ITRACT IS CHAI{GEO AS FOLLOWS|

The original Contract Sum was

Net change by previously authorized Change Orden
The Contract Sum prior to this Change Order was

The Conract Sum will be decrcased by this Changc Order in the amount of
The ncw Contract Sum including this Change Ordcr will be

lhe Contrast Time will be increased by Zero (0) days.
The date of Substantid Completion as of the date of this Change Order thercfore is

s
$

$

$

$ 57,606.00

NOTEI This summary doos not reflec[ ohanges in the Contract Sum, Contract Time or Guaranteed Maximum Price
which have been authorized by Construction Change Directivs

NOT VALIO UNTIT SIGNED BY THE Owl{ER, CONSTRUCTION MANAGE& ARCHITEsT AND CONTRACTOR.

Plains Boiler Service

3l l6 South Duff Avenue
suite 201

Woodbury County
OIMIER(Firm nane)
620 Douglas Avenue
Sioux Citv. lA 5l l0l
ADDRESS

BY (Signature) '7
Matthew Ung, Board of Supervisors Chairperson

(Typedname) DATE:
JeffReinders, Owner
(Typed nane) DATE:
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u3€rNote3: (3B9ADA92)

s8,070,00
464.40

The Baker Gmup Resource Consulting Engineers. LLCW
1600 SE Corporate Woods Drive
Ankeny, lA 50021

CONIRACIOR(Firm name)


